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LETTER OF INTEREST 
Provide the following information in this form or as narrative answers. Narrative answers can reference source 
documents (include the name of the document and relevant pages or sections). Provide any referenced documents 
as attachments. 

Section A: Prospective Borrower Information 
1. Legal name of prospective borrower:

City of Waukesha Water Utility

2. Other names under which the prospective borrower does business:

Waukesha Water Utility

3. Department and division name:

Not Applicable

4. Business street address:

115 Delafield St, Waukesha, WI 53187

5. Mailing street address (if different from above):

P.O. Box 1648, Waukesha, WI 53187‐1648

6. Website:

www.waukesha‐water.com

7. Employer/taxpayer identification number (EIN/TIN):

39‐6005643

8. Dun and Bradstreet Data Universal Number System (DUNS) number:

124802919

9. Type of entity (check all that apply):

☐Corporation

☐Partnership

☐Joint Venture

☐Trust
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☒Federal, State, or Local Governmental Entity, Agency, or Instrumentality 

☐Tribal Government or Consortium of Tribal Governments 

☐State Infrastructure Finance Authority 

☐Combination of the Above Entities  

 
10. Describe the organizational structure of the project(s) and attach an organizational chart 

illustrating this structure. Explain the relationship between the prospective borrower, the 
project, and other relevant parties. Include individual members or titles of the project team(s) 
and their past experiences with projects of similar size and scope. If multiple parties are involved 
in the project’s construction, maintenance, and operation, describe the project’s risk allocation 
framework.  
 
The Great Water Alliance is the Waukesha Water Utility’s Program to transition their water 
supply. The Utility is the prospective borrower, who is managing the Program, and they have 
assembled a team of experts to assist them in completing their water supply transition under 
the direction of Utility staff including three consulting firms and two key municipal partners. 
Refer to Attachment A10‐1 for the Organizational Structure of the Program. Greeley and 
Hansen is engaged in the Program as the Program Manager to meet the goals of delivering a 
reliable, high‐quality Lake Michigan‐supplied water system. Greeley and Hansen has an 
accomplished team of professionals which is a combination of local and national experts that 
have participated in multiple programs and projects of the size and scope similar to this 
Program. CH2M/Jacobs has been engaged as the Water Quality Transition experts and along 
with a team of nationally recognized academic resources, will develop the Water Transition 
Plan. Black and Veatch has been engaged as Construction Manager and they and their local 
partners will lead the construction inspection services, as they have done in multiple regions 
throughout the country.  The two key municipal partnerships are with the City of Milwaukee and 
the City of Waukesha. The Utility has signed a wholesale water supplier contract and 
intergovernmental agreement with the City of Milwaukee Water Works to purchase water. The 
Utility has a memorandum of understanding with the City of Waukesha Department of Public 
Works, including the Clean Water Plant to meet the permit limits set forth in the WPDES permit 
for the Root River discharge as well as the Utility’s Diversion permit. 

 
The Program’s risk allocation framework is such that all team members are responsible for 
managing risk in their areas of expertise. A risk management plan for the Program was 
developed to layout out a proactive system the Program team can use to minimize the 
conversion of risks to issues and utilize mitigation strategies that have been developed in 
anticipation of when risks cannot be avoided. The expectations for the Program Risk 
Management is for each program team member to have a role in the Risk Management of the 
program and for the plan will be integrated into the program delivery process, and involve all 
team members in the management of risks. 
 

11. If the prospective borrower is not a public entity or in the case of the prospective borrower 
being a state infrastructure finance authority, the sub‐recipient(s) is not a public entity, is the 
project(s) publicly sponsored?  Please explain. 
 
Not Applicable 
 

12. When will the prospective borrower be prepared to submit an application? (Assume invitations 
to apply will be issued approximately 90 days from the close of the letter interest submission 
period). 
 

April 30, 2019 
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Section B: Project Plan  
1. Project name(s) (for purposes of identification assign a short name to the project(s)): 

 
Great Lakes Water Supply Project (Great Water Alliance [GWA] Program) 
 

2. National Pollutant Discharge Elimination System (NPDES) and/ or Public Water System (PWS) 
number (if applicable): 
 
DNR PWS#: 26802380 
WPDES #: WI‐0029971‐08‐0 
 

3. Project website(s):  
 
www.greatwateralliance.com 
 

4. Provide a brief description of the project(s) (major project scope items such as capacity, 
diameter and length, treatment components, and other design features): 
 
The Waukesha Water Utility (Utility) is implementing a program to transition Waukesha, 

Wisconsin’s water supply from groundwater to Lake Michigan water, known as the Great Water 

Alliance (Program). Waukesha’s current water supply is severely depleted and contaminated 

with naturally‐occurring radium.  The project to provide Waukesha with a new, safe and 

sustainable water supply has been thoroughly analyzed by multiple jurisdictions through a 15 

year process because it is the first project approved to use Great Lakes water for a community 

completely outside of that Basin under the terms of the Great Lakes‐St. Lawrence River Basin 

Water Resources Compact (Compact). Waukesha will obtain Lake Michigan water from the 

Milwaukee Water Works (MWW) and also return it to Lake Michigan after use and high levels of 

wastewater treatment. The purpose of the Program is to plan, design, construct, and 

commission infrastructure with a 100‐year useful life necessary to transition Waukesha’s water 

supply. Key Program Elements associated with the Program are listed below and are shown in 

Figure ES‐1, Program Diagram on page ES‐4 of the Draft Preliminary Design Report included in 

Attachment B4‐1. 

 

1. Water Supply Connection: A connection will be made to an existing 54‐inch MWW 

water distribution main in Milwaukee.  

2. Water Supply Pumping Station (WSPS): A WSPS with a firm capacity of 15.2 million 

gallons per day (MGD) will be constructed in Milwaukee that provides the pumping 

capacity to convey water to Reservoirs near Waukesha. The WSPS will be owned and 

operated by MWW. 

3. Water Supply Pipeline and Appurtenances: A 13.5‐mile, 30‐inch Water Supply Pipeline 

will be constructed to convey water from the WSPS to Reservoirs. Isolation valves, air 

and vacuum relief valves, and other appurtenances necessary for reliable conveyance 

will be provided. 
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4. Reservoirs: Two 10 million gallon reservoirs will be constructed near Waukesha to 

attenuate demands and provide water storage. An air break will be provided upstream 

of the Reservoirs to prevent backflow from the Reservoirs to the WSPS. 

5. Booster Pumping Station (BPS): A BPS with a firm capacity of 15.75 MGD will be 

constructed near the Reservoirs to convey water from the Reservoirs to the Utility’s 

existing distribution system.    

6. Chemical Feed Facilities: Chemical feed facilities will be located at the BPS to provide 

the ability to adjust water quality characteristics, such as residual disinfectant and 

corrosion inhibitor levels. 

7. WWU Distribution System Connection: A connection to the Utility’s existing distribution 

system will be constructed, including a Water Supply Control Building (WSCB) located 

upstream of the new connection that maintains discharge pressures to the Utility’s 

existing distribution system. 

8. WWU Distribution System Improvements: Improvements to the Utility’s existing 

distribution system will be constructed to manage the change in pressure distribution 

when switching from geographically dispersed groundwater wells to one new water 

supply connection point.  

9. Return Flow Pumping Station (RFPS): A RFPS with a firm capacity of 12 MGD will be 

constructed at the City of Waukesha’s Clean Water Plant to convey highly treated 

effluent from that point to the Root River. The RFPS will be owned and operated by the 

City of Waukesha’s Department of Public Works. 

10. Return Flow Pipeline and Appurtenances: A 23.5‐mile, 30 –inch Return Flow Pipeline 

will be constructed to convey highly treated effluent from the RFPS to the Root River.  

11. Return Flow Facilities at Root River: Facilities including a reaeration structure, 

conveyance and an outfall structure will be constructed at the Root River outfall to 

provide a means for discharging highly treated effluent to the Root River in Franklin, WI. 

 
5. Describe the project’s purpose (including quantitative or qualitative details on public benefits 

the project(s) will achieve).  
 
The purpose of the Program is to address the fact that Waukesha’s water supply is 
contaminated with naturally occurring radium which is a critical public health issue. Waukesha is 
under a Consent Order with the State of Wisconsin to come into full compliance with state 
drinking water standards for radionuclide by September 1, 2023. In addition, the groundwater, 
drawn down by communities throughout southeast Wisconsin, is not recharging at an 
equivalent rate due to geological features. As such, continued use is not sustainable for the long 
term.   
 
After a lengthy study and public engagement, the Great Lakes‐St. Lawrence River Basin Water 
Resources Council (Compact Council) concluded that the Utility had no reasonable water supply 
alternative to a switch to Lake Michigan Water. It unanimously approved Waukesha’s 
Application to source water from Lake Michigan and return an equivalent amount of flow to the 
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Great Lakes‐St. Lawrence River Basin via the Root River. Under the Program, a new water supply 
system with a 100‐year useful life is being planned, designed, constructed and commissioned.  
 
Refer to Section 2 of Volume 1 of 5, the Application Summary, for the City of Waukesha 
Application for Lake Michigan Diversion with Return Flow included as Attachment B5‐2 which 
contains further Program background and purpose. Refer to Attachment B5‐3A for the 
Stipulation and Order for Judgment dated March 2009 and Attachment B5‐3B for the Amended 
Stipulation and Order for Amended Judgment dated July 2017 for information regarding the 
Program intent and timeline. 
 
As shown Section II of Attachment B5‐1, the eight states of the Compact Council, with review 
and input from two Canadian provinces, reached the following conclusions about Waukesha's 
water project: 

 
1. “[N]one of the evaluated alternatives were found to be reliable sources for a long‐term, 

dependable, and sustainable public water supply and, therefore, the Applicant is without a 
reasonable water supply alternative” to Lake Michigan water.     

2. “The Applicant’s deep aquifer wells draw from an aquifer that is part of a regional aquifer 
system where withdrawals have exceeded the natural recharge rate.” 

3. “The Applicant’s wells in the deep aquifer are in a confined aquifer which restricts recharge 
and contributes to groundwater decline.”    

4. “The Applicant’s deep aquifer wells also have total combined radium . . . concentrations that 
are above the Safe Drinking Water Act standard.”    

5. Approval will “eliminate the introduction of radium into the environment.” 
6. “The groundwater depletion, along with the radium concentration issue, demonstrates that 

the deep aquifer is not a sustainable or safe source of water for the people served by the 
Applicant.”   

7. “The proposed Exception cannot be reasonably avoided through the efficient use and 
conservation of existing water supplies and the Exception will be implemented to 
incorporate environmentally sound and economically feasible water conservation measures 
to minimize water withdrawals.”   

8. “[A]pproximately 100% of the volume withdrawn from the Basin will be returned via flow 
through the Root River, a tributary of the Basin.  This effectively results in no net loss of 
water volume to the Basin.”  

9. “The deep aquifer groundwater supply is hydrologically connected to waters of the Basin.  
Continued use of that aquifer draws groundwater away from the Basin” without being 
returned.   

10. “Approving a diversion of Great Lakes water with return flow will result in a net increase of 
water in the Lake Michigan watershed.”  

11. The return flow will benefit a Basin tributary, the Root River . . . Increased flow will result in 
an improvement of the fishery and benefits to the Basin salmonid egg collection facility 
located downstream on the Root River.”    

12. Waukesha’s “high quality” wastewater treatment includes “removal of chemical 
phosphorus, suspended solids and associated contaminants, as well as organic materials; 
tertiary filtration; and, ultraviolet light disinfection. The proposed phosphorus permit limits 
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are well below the water quality standard for the Root River and are on an order of 
magnitude lower than many existing dischargers to the Basin.” 

13. Waukesha must monitor the Root River “in order to adapt future return flow to minimize 
potential adverse impacts or maximize potential benefits.”   

14. “The Applicant must implement a comprehensive pharmaceutical and personal care 
products recycling program and continually use the best available methods to encourage 
the further reduction of such products into the wastewater as recommended by the 
Originating Party.”   

15. “The findings in this Final Decision are unique . . . and do not necessarily apply to any other 
applicant or application.  The unique circumstances . . . include:” 
a. “The Applicant is under a court order to achieve complete compliance with all federal 

and state drinking water radionuclide standards by June 30, 2018.”  
b. “Terminating use of the existing deep aquifer well water supply system will eliminate 

Waukesha’s water utility system as a source of radium and the dispersion of radium 
into the environment.”  

c. “The Applicant’s wells in the deep aquifer are in a confined aquifer which restricts 
recharge and contributes to groundwater decline.”  

d. “The deep aquifer groundwater supply is hydrologically connected to waters of the 
Basin. Continued use of that aquifer draws groundwater away from the Basin. The 
subsequent discharge of treated wastewater into the MRB surface waters results in 
loss of water from the Lake Michigan watershed.”  

e. “An environmental analysis of MRB water supply alternatives predicts unavoidable 
significant impacts to hundreds of acres of wetlands or unavoidable significant 
impacts to three seepage lakes.”  

f. “The Applicant’s return flow management plan will return to the Lake Michigan 
watershed approximately 100% of the volume of water withdrawn.”  

g. “The Applicant has separate storm and sanitary sewers, and the WWTP design and 
operation will prevent the spread of invasive species from the MRB and protect 
against return flow as the result of sewage overflow.”  

h. “The Applicant’s wastewater treatment plant includes removal of chemical 
phosphorus, suspended solids and associated contaminants, as well as organic 
materials; tertiary filtration; and, ultraviolet light disinfection.”  

 
 

6. Describe the location of the project(s). Include a project map, if available, and/or latitude and 
longitude details.  
 
The Program’s infrastructure is located in the Cities of Waukesha, New Berlin, and Muskego and 
the Town of Waukesha in Waukesha County, Wisconsin and the Cities of Milwaukee, Franklin, 
Greenfield and West Allis in Milwaukee County, Wisconsin. For a project map, refer to Figure ES‐
2, Pipeline and Return Flow Pipeline Routes on page ES‐6 of Attachment B4‐1. 
 

7. County(s) project(s) will serve:  
 
The City of Waukesha within Waukesha County, Wisconsin 
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8. Population served by the project(s): 

 
  72,489 (2017 Census estimate; census.gov) and additional areas of the Village of Pewaukee and 

the Town of Waukesha that are served by the Utility. 
 

9. Total population served by system:  
 

  72,489 (2017 Census estimate; census.gov) and additional areas of the Village of Pewaukee and 
the Town of Waukesha that are served by the Utility. 

    
10. Type of project delivery method (i.e., design‐build, construction manager at‐risk, design‐bid‐

build) that is planned for this project(s): 
 
Design‐Bid‐Build 

 
11. Present the overall project schedule in the provided table. Provide the detailed project 

schedule(s) as an attachment. 
 

  Start Date  End Date 

Planning  10/24/2016  7/1/2018 

Design  5/1/2018  11/1/2019 

Permitting  10/25/2016  08/31/2023 

Construction  1/1/2020  3/1/2022 

 
The Program Schedule is included as Attachment B11‐1. 

 
  Provide the estimated financial close date: 1/1/2020 
 

12. Provide any analysis (i.e. preliminary engineering reports, feasibility studies, preliminary designs, 
siting studies, project plans, etc.) completed in support of the project(s). List referenced 
documents below and provide as attachments. 
 
The following Program documents provide analysis include preliminary engineering reports, 

feasibility studies, and preliminary designs are included as Attachments: 

 

B4‐1:   GWA_6‐240 D1 Draft Preliminary Design Report, Program, July 2018 

B4‐1A:  GWA_6‐240 D1 Draft Preliminary Design Report – Appendix E – Draft Preliminary Design 

Report Drawings, Program, July 2018 

B5‐1:   Waukesha – Final Decision of Compact Council, June 2016 

B5‐2:   Application Summary, City of Waukesha Application for Lake Michigan Diversion with 

Return Flow, October 2013 

B5 – 3A:  Department of Justice Stipulation Order, March 2009 

B5 – 3B:  Amended Department of Justice Stipulation Order, July 2017 
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B12‐1A:   City of Waukesha Application for Lake Michigan Diversion with Return Flow ‐ Volume 

2 of 5, Water Supply Service Area Plan, October 2013 

B12‐1B: City of Waukesha Application for Lake Michigan Diversion with Return Flow ‐ Volume 3 

of 5, Water Conservation Plan, October 2013 

B12‐1C: City of Waukesha Application for Lake Michigan Diversion with Return Flow ‐ Volume 4 

of 5, Return Flow Plan, October 2013 

B12‐1D: City of Waukesha Application for Lake Michigan Diversion with Return Flow ‐ Volume 5 

of 5, Environment Report for Water Supply Alternatives, October 2013 

B12‐1E: City of Waukesha‐ Supplement No 2 ‐ Supplemental Public Health and Environmental 

Information on Waukesha Water Supply Alternatives, April 2014  

B12‐1F: City of Waukesha – Supplement No 1 – Additional Information on Energy and 

Greenhouse Gas Emissions, February 2015 

B12‐2A:   Future Water Supply Report, February 2002 

B12‐2B:   City of Waukesha Water Supply Environmental Report, February 2012 

B12‐2C:   Groundwater Flow Modeling Report, RJN Environmental Services, August 2013 

B12‐3B: Southeastern Wisconsin Regional Planning Commission (SEWRPC) Planning Report No. 

52 A Regional Water Supply Plan for Southeast Wisconsin, Volume 1 of 2, SEWRPC, 

December 2010 

B12‐3C: SEWRPC Planning Report No. 52 A Regional Water Supply Plan for Southeast Wisconsin 

– Volume 2 of 2, SEWRPC, December 2010 

B12‐4:   Public Service Commission of Wisconsin (PSC) Report on Water Conservation Programs, 

WWU, April 2018 

B12‐5:  Waukesha Distribution System Modeling and Evaluation Technical Memoranda, March 

2012.  

B12‐6:   Draft Distribution System Hydraulic Model Calibration Technical Memorandum, 

Program, June 2018 

B12‐7:   Draft Distribution System Improvements Technical Memorandum, June 2018 

B12‐8A:   GWA_4‐100 D1 Draft Route Study: Oak Creek, Program, January 2018 

B12‐8B: GWA_4‐100 D1 Draft Route Study: Oak Creek ‐Appendix C‐5 ‐ ERIS Database Reports, 

Program, January 2018 

B12‐8C: GWA_4‐100 D1 Draft Route Study: Oak Creek ‐ Appendix E‐3 ‐ WDNR NHI Review, 

Program, January 2018 

B12‐8D:  GWA_4‐100 D1 Draft Route Study: Oak Creek ‐ Appendix E‐4 – USFWS IPaC Review, 

Program, January 2018 

B12‐8E:   GWA_4‐100 D1 Draft Route Study Oak Creek ‐ Appendix I – Route Maps, Program, 

January 2018 

B12‐8F:   GWA_4‐100 D1 Draft Route Study: Oak Creek ‐ Appendix J – Workshop and Meeting 

Summaries, Program, January 2018 

B12‐9A:   GWA_4‐100 D2 Draft Route Study: Milwaukee, Program, April 2018 
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B12‐9B: GWA_4‐100 D2 Draft Route Study: Milwaukee – Appendix B – 4‐220 D4 Geotechnical 

Soil Analysis Technical Memorandum, Program, April 2018 

B12‐9C: GWA_4‐100 D2 Draft Route Study: Milwaukee – Appendix C – 4‐120 D2 Contaminated 

Materials Technical Memorandum, Program, April 2018 

B12‐9D: GWA_4‐100 D2 Draft Route Study: Milwaukee – Appendix D – 4‐130 D5 Wetland and 

Waterway Technical Memorandum, Program, April 2018 

B12‐9E: GWA_4‐100 D2 Draft Route Study: Milwaukee – Appendix E – 4‐130 D6 Endangered 

Resources Technical Memorandum, Program, April 2018 

B12‐9F: GWA_4‐100 D2 Draft Route Study: Milwaukee – Appendix F – 4‐140 D4 Cultural 

Resources Technical Memorandum, Program, April 2018 

B12‐9G: GWA_4‐100 D2 Draft Route Study: Milwaukee – Appendix G – 4‐170 D2 Agricultural 

Resources Technical Memorandum, Program, April 2018 

B12‐9H: GWA_4‐100 D2 Draft Route Study: Milwaukee – Appendix H – 4‐150 D2 Transportation 

Assessment Technical Memorandum, Program, April 2018 

B12‐9I: GWA_4‐100 D2 Draft Route Study: Milwaukee – Appendix I – Route Maps, Program, 

April 2018 

 
13. Present the findings of any alternatives analysis or business cases conducted, if available. 

Describe the project alternatives considered and the rationale (i.e., lowest capital cost, greater 
ease of operation, most reliable, fewest environmental impacts, etc.) for the selected 
alternative; this description should include the technical, managerial, financial, environmental, 
operational and local decision making rationale for the selected approach. Provide any 
referenced documents as attachments. 
 
The Waukesha Water utility began this process to evaluate a new water supply by developing a 
Future Water Supply Study, Attachment B12‐2A, in 2002. The City submitted a five‐volume 
Application for Lake Michigan Supply to the Wisconsin Department of Natural Resources 
(WDNR) in May 2010, in accordance with the Great Lakes–St. Lawrence River Basin Water 
Resources Compact (Compact) and Wisconsin Statutes section 281.346.  
 
Since then, there has been additional technical evaluation, extensive review of the materials, 
and requests from the WDNR for additional analyses. A revised Application for a Lake Michigan 
Diversion with Return Flow (Diversion Application) containing the technical information 
originally provided in May 2010 and discussion of the additional review and updated analysis 
that occurred after May 2010 was submitted to DNR in 2013. For the detailed alternatives 
analysis including alternatives considered and the rationale for the selected alternative, refer 
Section 4, Water Supply Alternatives Evaluations of Attachment B5‐2. 

 
Waukesha evaluated the fourteen (14) water supply source alternatives listed in Exhibit 4‐1, 
Water Supply Sources Evaluated, on page 4‐3 of Attachment B5‐2, and the Preliminary Final EIS. 
Section 2of Attachment 17 ‐ 1, respectively. Ten (10) of the fourteen (14) water supply source 
alternatives were eliminated for further evaluation as the sole water supply because of 
inadequate quantity, major environmental or regulatory issues and other factors as shown in 
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Exhibit 4‐2, Water Supply Sources Not Selected, on page 4‐3 of Attachment B5‐2. Four additional 
alternatives were evaluated that were a combination of sources. A total of six (6) water supply 
alternatives were selected for detailed evaluation in the Diversion Application as shown in 
Exhibit 4‐1, Water Supply Sources Evaluated, on page 4‐3 of Attachment B5‐2. 

 
Conceptual designs of the infrastructure needed to implement each alternative were prepared 
to support technical analysis of each option and the preparation of opinions of probable 
construction costs. Design concepts were based on compliance with applicable municipal, state 
and federal laws. Groundwater modeling, streamflow analysis, and other technical studies were 
conducted on the water supply source alternatives. Details of these analyses are in Section 11.4 
starting on page 11‐7 of Attachment B12‐1A, City of Waukesha Application for Lake Michigan 
Diversion with Return Flow, Volume 2 of 5 and Section 2 of Attachment B12‐1D, City of 
Waukesha Application for Lake Michigan Diversion with Return Flow, Volume 5 of 5. 

 
Based on the extensive technical analyses conducted over many years, Waukesha concluded 
that its current water supply source is unsustainable and a new Lake Michigan water supply 
adheres to proven public water supply selection principles. A Lake Michigan water supply with 
return flow will benefit the environment and public health as follows: 

 

 Termination of deep aquifer pumping, which will help restore both the severely 
depleted groundwater levels and the natural groundwater flow regime towards the 
Great Lakes Basin instead of away from it. 

 Adverse environmental impact on lakes, streams, wetlands, and springs from using 
groundwater will be eliminated. 

 Approximately 100 percent of the water volume withdrawn will be returned to the 
Great Lakes. Recycling the water in an environmentally sustainable manner through a 
Great Lakes tributary will benefit aquatic habitat and fisheries during seasonal periods 
of low flow, and minimize the waste of water. Returning the water to a Lake Michigan 
tributary creates a positive precedent for using highly treated wastewater as a beneficial 
environmental resource.  

 Radium in groundwater will no longer be pumped to the surface and will no longer be 
released to the environment as a byproduct of water treatment. The amount of salt 
released in the environment will also be reduced by up to 7 million pounds per year as 
water softeners may be optimized or may no longer be necessary on a wide scale basis. 

 A Lake Michigan water supply source is sustainable, protective of the environment, and 
protective of public health. Switching from groundwater to a Lake Michigan supply 
results in more effective management of and improvement to the waters and water‐
dependent natural resources of the Great Lakes Basin. 
 

In contrast, the other water supply source alternatives are not reasonable as they have greater 
adverse environmental impacts, are not sustainable, and are less protective of public health. 
 
The Lake Michigan water supply source alternative provides a net environmental benefit for the 
waters and water dependent natural resources of the Mississippi River and Lake Michigan 
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Basins, is the most reliable and environmentally sustainable in the long term and provides the 
greatest public health protection. 
 

14. If available, provide a copy of the system master plan or like document and list referenced 
document below. 
 
Included as Attachments B12‐2A, B12‐2B, B12‐2C, B12‐3A, B12‐3B and B12‐3C are the following 
master planning documents: 

 Future Water Supply Report, dated March 2002 

 City of Waukesha Water Supply Environmental Report, dated February 2012 

 Groundwater Flow Modeling Report, dated August 2013 

 SEWRPC Planning Report No. 52 A Regional Water Supply Plan for South East Wisconsin 
– Volumes 1 and 2  and 20‐year Water Supply Service Area Map, dated December 2010 

 
15. Briefly discuss any other issues that may affect the development and financing of the project(s), 

such as community support, pending legislation, permitting, or litigation. 
 
As described in Attachment B15‐1, the WDNR is currently working closely with the city to obtain 
and review information that is required to issue required permits. While no permits have been 
issued for this project, the City of Waukesha has discussed the permitting with the DNR and 
together we have worked through all of the significant technical details. At this point in the 
process, nothing has arisen to change the WDNR view that it is approvable and permits will be 
issued. Waukesha is committed to meeting the schedule set forth in their Stipulation Order and 
has been meeting regularly with the Regulators and Community Stakeholders with influence on 
the Program to identify any risks to the Program.  
 
A critical permit is the Type 2 Application for Authority to Construct, otherwise known as a 
Certificate of Authority (CA) that is concurrently reviewed by the Public Service Commission of 
Wisconsin (PSC), WDNR and the United States Army Corps of Engineers (USACE). Part of the 
process for obtaining the CA includes technical and public hearings, during which a case could 
be brought against the Program. During Waukesha’s continuous engagement with Regulators 
and Community Stakeholders, no parties that would contest the CA have been identified.  
 
Another critical permit to the Program is the WPDES permit. As described in the DNR letter, 
Attachment 15‐1, Waukesha has been working with the Regulators to make sure that the 
significant technical details are agreed to and that there is time in the Program schedule to 
accommodate a contested case hearing. 
 
Additionally, there is no pending legislation that will affect the development and financing of the 
Program. The Regulators expect that the CA will be issued and Waukesha will be able to move 
forward with the Program. Waukesha will continue to meet with the Regulators and Community 
Stakeholders to understand requirements of the various permits and funding schedules and also 
to continue to identify any risks to the Program and plans to mitigate those risks. 
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16. Describe the authorizing actions (e.g., local vote, board vote, ordinance) that would need to 
occur in order to enter into a loan agreement with the WIFIA program. 
 
The single authorizing action needed to enter into a loan agreement with the WIFIA Program is 
for the City of Waukesha Common Council to vote to authorize the Waukesha Water Utility to 
enter into the agreement with the WIFIA program.  As preceding steps, but not authorizing 
actions, the Waukesha Water Commission and the Waukesha Finance Committee will review 
and recommend that the Waukesha Common Council vote in favor of authorizing the City of 
Waukesha Water Utility to enter into the agreement. 
 

17. Present the environmental review plan and status of such for the project(s). Describe the status 
of any additional permits and approvals that the project(s) may require. 
 
In conjunction with Waukesha’s Diversion Application, WDNR published a Preliminary Final 
Environmental Impact Statement (EIS) in January 2016. This document is included as 
Attachment B17‐1.  
 
Under the Program, updated environmental impact information associated with the Program 
Elements and preferred routes were compiled into an Environment Impact Report (EIR) and 
submitted to WDNR in March 2018.  The draft Environmental Impact Report is included as 
Attachment B17‐2. WDNR will utilize the EIR to complete and issue a Final EIS for the Program.  
The Final EIS is anticipated to be completed in September 2018. 
 
Due to the size and scale of the Program, over 80 permits will be obtained from local, State and 
Federal regulatory agencies in order to bid, award and construct Waukesha’s new water supply.  
The list of permits to be obtained under the Program is included in Attachment B17‐3, List of 
Program Permits.   
 

18.  If applicable, describe community outreach efforts conducted to date and planned for the 
project(s). 
 
The City of Waukesha and the Waukesha Water Commission had many open meetings during 
their analyses and decision‐making on the water supply. A summary of more than 100 public 
meetings between 2006 and the submission of a revised application to the WDNR is included in 
Appendix G – Public Participation Process Documentation in Volume 2 of the Diversion 
Application (Attachment B12‐1A). Those include public meetings, public hearings, and public 
presentations in individual aldermanic districts.  Additional outreach included updates on the 
Utility’s website, press interviews, press releases, opinion columns, and meetings and 
correspondence with stakeholder groups. 
 
Community outreach efforts during WDNR’s review of the Diversion Application included: 

 Three public scoping meetings were held on July 26, 27, and 28 in 2011 during which 
102 public scoping comments were received. 
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 Public comments were invited on the draft environmental impact statement (EIS) 
between June 25 and August 28, 2015 and 3,634 written comments were received from 
individuals and groups. 

 Comments were received at three public hearings on August 17 and 18, 2015. Of the 
404 people who registered at the hearings, 128 provided oral testimony. The oral 
testimony is summarized in Appendix A of WDNR’s Preliminary Final Environmental 
Impact Statement (EIS) provided as Attachment B17‐1.  

 Two sets of public hearings and two public comment periods were held prior to 
submitting the Diversion Application to the Compact Council in January 2016.  

 
The following additional community outreach was conducted by the Compact Council:  

  A public comment period was held from January 12, 2016, to March 14, 2016.  

 The U.S. Tribes and Canadian First Nations of the Application were notified and their 
comments were requested.  

 A public meeting and hearing were held on February 18, 2016.  

 Over 11,000 public comments were received.  
 

The Compact Council created a website (www.waukeshadiversion.org) to inform the public of 
meetings, documents received, and findings of the Compact Council. The website served as a 
repository of all information received by the Compact Council regarding the Diversion 
Application. In September 2017, the www.waukeshadiversion.org website was transferred to 
the Regional Body website: http://www.glslregionalbody.org/Resolutions.aspx#Waukesha. 
 
Since the approval of the Diversion Application, the Utility continues to engage the public about 
the Program and meet with stakeholder groups to educate them regarding the Program, answer 
questions, and furnish them presentations. The following community outreach efforts have 
occurred:  

 Focus group discussions comprised of community members of the Cities of Waukesha 
(City), Franklin (Franklin), Muskego (Muskego), New Berlin (New Berlin), Racine (Racine), 
and Milwaukee (Milwaukee) were held in December 2016.  

 Stakeholder interviews with residents of Waukesha, and the surrounding communities 
of New Berlin, Muskego, Franklin, City of Oak Creek (Oak Creek), and Racine were held 
in November and December 2016, and January and February 2017.  

 Meetings and presentations with community leaders, trade groups, government 
entities, and landlords as well as a series of open houses in 2017 and 2018 in Waukesha, 
Franklin, Muskego, New Berlin, Greenfield, West Allis and Milwaukee.   

 Information materials in the form of comment cards, pocket cards, and myth versus fact 
cards that are used at meetings, presentations and by field investigation crews. 

 A Program website (http://greatwateralliance.com/) was developed and is maintained 
to keep the public informed about Program activities. This website has been in use since 
2017 and will continue to be used as the Program progresses.  

 Social media platforms, Facebook (https://b‐m.facebook.com/GWASocial/) and Twitter 
(https://twitter.com/gwa_social?lang=en)  

 A hotline (262‐409‐4444) which is monitored daily; callers are responded to within 24 
hours. 



   US Environmental Protection Agency        OMB Control No. 2040‐0292 
                  WIFIA Program              Approval expires 12/31/2019 
                  Letter of Interest 
 

 

14 
 

 A quarterly E‐Newsletter is sent to the residents who have signed up to receive the E‐
Newsletter.  

 Direct mailings to residents and businesses within the City of Waukesha as well as those 
along the route alternatives prior to the field investigations for the Water Supply and 
Return Flow Pipelines.  

 
The Utility continues to respond to requests for interviews, issue press releases, and author 
opinion columns for publication in Wisconsin and other Great Lakes states and provinces. 
Examples of media stories, opinion columns, and press releases can be found at the following 
links: 

 http://www.waukesha‐water.com/pa.html  

 http://www.waukesha‐water.com/pr.html 

 http://greatwateralliance.com/press‐room 
 
The Utility continues to coordinate with local municipalities and officials to keep the public 
informed about Program developments and potential construction impacts to businesses and 
residents.  

 
19. Indicate if the project is located in, close to, or could impact the 100‐year floodplain.  

☒ Located in 100‐year floodplain 

☒ Close to 100‐year floodplain 

☒ Could impact 100‐year floodplain 

☐ None of the Above 
This Program has 36 miles of pipeline and facilities located on several different sites; therefore, 
all of the scenarios listed above apply. 
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Section C: Project Operations and Maintenance Plan  
 

1. Provide the estimated useful life of the project(s) and describe the underlying assumptions.  In 
determining the useful life of the project(s), please consider the useful economic life of the 
asset(s) to be financed. 
 
The purpose of the Program is to plan, design, construct, and commission infrastructure with a 
100‐year useful life necessary to transition Waukesha’s water supply.   
 
The water supply and return flow pipelines are being designed with a useful life of 100 years; 
the PSC’s Water Utility Reference Manual for Depreciation Rates (Manual) uses 85 to 100 years.  
In reality, the Utility has some pipelines that have been in service for just over 100 years.  In 
addition, the manual gives the following useful life ranges: 

 85 to 100 years for valves  

 55 to 75 years for hydrants  

 30 to 40 years for pumping stations structures 

 15 to 20 years for chemical feed equipment  

 20 to 30 years for pumps 

 50 to 65 years for reservoirs 

In many cases, the Utility has seen assets exceed the expectation noted above. With good sound 
design, proper construction, and regular maintenance, the Utility has existing pump station 
structures with an age of over 80 years. The noted life expectancy for chemical feed equipment 
and pumps are realistic and match with the Utility’s experiences; however, with proper design 
of the aforementioned structures, this equipment can be easily replaced as part of a regular 
scheduled maintenance plan without damage or adverse effects to the structure.  As for 
reservoirs, the Utility’s oldest active reservoir was constructed in 1956 and during the last 
inspection, it was only in need of minor cosmetic repairs after 62 years. 

 
2. Provide the project(s)’s operation and maintenance plan, including sources of revenue to 

finance those activities, any performance guarantees, and major maintenance reserves. A 
preliminary or draft plan is acceptable. 
 
The Operation and Maintenance Planning Report which will outline the process of operation and 
thus the regular routine maintenance for the equipment associated with the Program has not 
yet begun. Attachment C2‐1, Draft Preliminary Design Report – Appendix D, outlines the costs 
that are associated with regular routing maintenance and life expectancy replacements based 
on the 30% design and our experience with the staff levels needed to complete the O&M 
activities.   
 
As WWU will own, operate and maintain the equipment, there will not be performance 
guarantees. 
 
The operations and maintenance plan will be funded by water rates that are applied for by the 
Utility and approved by the PSC of Wisconsin. 
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3. Describe any contractual arrangements that may impact the operation of the project(s). 

 
The City of Milwaukee will provide the new water supply to Waukesha. In entering into a Water 
Service Agreement with the City of Milwaukee, Waukesha will become Milwaukee’s largest 
wholesale customer.  The terms of this contractual arrangements is an initial period of 40 years 
from the effective dates and shall automatically renew for subsequent ten year periods.  The 
flow rates, pressures and quality parameters of the supply from Milwaukee are set forth in that 
agreement, included as Attachment E9‐2A and E9‐2B. 
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Section D: Financing Plan 
 

1. Estimated total eligible project costs (in dollars):  
 
The estimated total eligible costs of the project are $286,218,000.  Attachment D1‐1 provides a 
schedule of the eligible projects costs by major activity. 
 

2. Requested amount of the WIFIA loan (in dollars):  
 
The extent of WIFIA assistance being requested is approximately 38.6% of eligible project costs 
or $110,454,000. 

 
3. Provide a sources and uses of funds table for the construction period(s), including the proposed 

WIFIA assistance. Note any ineligible project costs. More information about eligible costs is 
available in the WIFIA program handbook.   

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sources Category  Estimated Dollar Value  

1. WIFIA Loan  $110,454,000 

   

2. Revenue Bonds  $0 

3. SRF Loan  $163,100,000 

4. Borrower Cash  $0 

5. Other (please specify) Payable to City – 
General Obligation Debt 

$12,664,000 

6. Other (please specify) Click or tap here to enter 
text. 

$0 

TOTAL SOURCES  $286,218,000 

Uses Category  Estimated Cost 

1.  Construction   $230,218,000 

2.  Design   $41,100,000 

3.  Planning   $14,900,000 

4.  Land Acquisition   $0  

5.  Other Capital Costs  $0 

6.  Contingency  $0 

7.  Total Capital Costs  $286,218,000 

8. Other (please specify) Click or tap here to enter 
text. 

$0 

8. Other (please specify) Click or tap here to enter 
text. 

$0 

9. Ineligible Costs (if applicable)   $0 

TOTAL USES  $286,218,000 
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4. Provide a narrative describing the project(s) plan of finance. This should include a discussion of 
the proposed financial structure and any existing ratings on the security pledged for repayment 
of the WIFIA loan (if available) or a description of how the senior debt obligations will garner an 
investment‐grade rating(s). Note availability and credit terms of other project funding sources. 
Include any preliminary revenue projections and explain underlying assumptions. 
 
If the prospective borrower is a pool of eligible borrowers and projects, discuss the existing 
ratings and repayment schedules of the underlying borrowers and attach supporting 
documentation as available. Confirm that there will be a single revenue pledge securing the 
WIFIA debt. 
 
The financial structure of the project includes 38.6%, or $110.4 million subordinate WIFIA 
financing with a proposed term of 35 years.  The remainder of the project funding will come 
from 20‐year Safe Drinking Water Loan Program financing (13.1% or $37.5 million), 30‐year 
Clean Water Fund Program financing (43.9% or $125.6 million) and general obligation debt 
financing (4.4% or $12.7 million). 
 
When the City of Waukesha Water Utility (Utility) last issued revenue bonds in 2008, it was 
given a rating of Aa3 from Moody’s.  While the Utility hasn’t issued debt on the open market in a 
decade, it should be noted that the City of Waukesha (City) issued general obligation bonds and 
sewer revenue bonds in 2018, with each being assigned a rating of Aa2 by Moody’s. 
 
The Utility’s operating revenues are expected to grow 11% annually, on average, over the next 9 
years.  These revenues are projected to pay all WIFIA, Safe Drinking Water Loan Program and 
general obligation debt service related to this project.  The Clean Water Fund Program debt 
service is projected to be paid solely by the City’s return flow utility rates.  Please see the 
attached pro forma financials (Attachment D4‐1) for additional details. 
 

5. Describe the proposed credit terms of the WIFIA assistance including the security pledge, the 
lien position, maturity date (term), and amortization structure (e.g. straight‐line or sculpted). 
State whether the WIFIA loan will be issued on a senior or subordinate lien. 
 
The Utility is requesting that WIFIA be subject to terms and conditions in the existing indentures.  
WIFIA would be issued as a subordinate lien bond secured by the Utility’s revenues, with an 
annual debt coverage requirement of net revenues equaling 110% of each subsequent year’s 
revenue debt service.  Once the senior debt obligations have been met, net operating revenue 
cash flow would be used to satisfy the WIFIA and other subordinate debt’s covenants.  The 
Utility’s pro‐forma financials can be found in Attachment D4‐1. 
 
WIFIA disbursements would occur on a monthly or quarterly basis during the construction 
period.  WIFIA repayment is sculpted around the Utility’s rate schedule and debt service 
schedule of existing and other planned debt issues for this project.  Substantial completion of 
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the project is expected in late 2022. After a 5‐year deferral period as allowed by the program, 
debt service repayments increase each year from 2028 to 2042.  From that point on, balanced 
amortization remains through maturity in 2057. Details of the planned debt repayment schedule 
can be found in the attached Debt Summary (Attachment D5‐1). 
 

6. Describe the prospective borrower’s financial condition.  
 
The Utility is in a strong financial condition with strong cash reserves and stable operating 
revenues. As shown in the attached pro‐forma financials, utility revenues satisfy operating costs, 
capital expenditures and debt service needs, with a minimum debt service coverage of 1.5x over 
the life of the WIFIA loan.  The projections also assume that all needed reserves are fully funded 
including emergency capital reserves and emergency operating reserves. 
 
Rates are projected to increase 10%‐20% in 6 of the next 9 years to achieve the projected 
revenues on the pro‐forma financials. Rate setting for municipally‐owned water utilities is 
ultimately approved by the State of Wisconsin PSC (PSC); however, long‐term projections and 
rate setting have been topics of consistent discussion between the Utility and the PSC during the 
past couple of years and will continue into the future to assure that operating expenses are 
covered and required debt covenants are satisfied for years to come. Water conservation has 
been a priority for the Utility over the past decade.  Impacts of this continuing program were 
also considered when producing the revenue projections.  
 
 

7. Provide the year‐end audited financial statement for the past three years, as available as an 
attachment. Provide the financial statement filenames in the textbox. 
 
Three years of audited financial statements are attached as follows: 

 Waukesha Water Utility Audited Financial Statement – 2015 (Attachment D7‐1) 

 Waukesha Water Utility Audited Financial Statement – 2016 (Attachment D7‐2) 

 Waukesha Water Utility Audited Financial Statement – 2017 (Attachment D7‐3) 
 
 

8. Attach a financial pro forma which presents key revenue, expense, and debt repayment 
assumptions for the revenue pledged to repay the WIFIA loan through the final maturity of the 
proposed WIFIA debt, including up to three years of historical data, as available. The pro forma 
should be provided in an editable Microsoft Excel format, not in PDF or "values" format. The pro 
forma should include at a minimum the following: 

a. Sources of revenue  
b. Operations and maintenance expenses 
c. Dedicated source(s) of repayment  
d. Capital expenditures 
e. Debt service payments and reserve transfers, broken down by funding source and 

including the WIFIA credit assistance 
f. Projected debt service coverage ratios for total existing debt and the WIFIA debt 
g. The project’s or system’s debt balances broken down by funding sources 
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h. Equity distributions, if applicable 
 
If available, include sensitivity projections for pessimistic, base and optimistic cases.  A sample 
financial pro forma is available at https://www.epa.gov/wifia/wifia‐application‐materials‐and‐
resources. Provide the financial pro forma filename in the textbox. 
 
Please refer to Attachment D1‐1 for the project cost summary.  Attachment D4‐1 includes three 
years of historical financial data, financial projections for the next ten years and the last year of 
maturity for the WIFIA loan.  The projections assume that the water customer base remains 
stable and the Utility’s water conservation program continues through 2027.  Also, the Utility’s 
commitment to its infrastructure by replacing 1% of water mains each year is included in the 
projections.   
 
The projections also illustrate the Utility’s strong financial position.  As can be seen by its ratios, 
the Utility projects strong liquidity to cover current and future operating expenses, as well as, all 
debt associated with the project, including any WIFIA loans.  It should also be noted the strong 
savings that WIFIA loans would create for the Utility’s rate payers.  Attachment D8‐1 illustrates 
a benefit of $38.5 million to the rate payers versus the use of revenue bonds. 

 
9. Has the prospective borrower consulted with the applicable State Revolving Fund (SRF) program 

to procure SRF funding? If so, indicate whether it is applying for the SRF funding and where it is 
in the application process. 
 
Yes, the Utility has been in contact with the State of Wisconsin SRF program.  An Intent to Apply 
(ITA) has been submitted for the entire project (Safe Drinking Water Fund and Clean Water 
Fund).  The overall project has received preliminary scores (PERF) on both the water supply and 
return flow portions. 
 
The Utility anticipates that SRF financing will be received starting in 2019. 
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Section E: Selection Criteria 
For each selection criterion, provide a response explaining the extent to which the project seeking the WIFIA loan 
relates to the criterion. When applicable, reference attachments. Detailed definitions for each selection criteria are 
provided in the WIFIA program handbook available at www.epa.gov/wifia.  
 

1. National or regional significance: Describe the extent to which the project is nationally or regionally 
significant, with respect to the generation of economic and public benefits, such as (1) the reduction 
of flood risk; (2) the improvement of water quality and quantity, including aquifer recharge; (3) the 
protection of drinking water, including source water protection; and (4) the support of international 
commerce. [15 POINTS] 
 

The Program is of such significance to the region that we have received several letters of 

support, see the following attachments: 

 Attachment E1‐1 from Senator Baldwin  

 Attachment E1‐2 from Senator Johnson,  

 Attachment E1‐3 from Congressman Sensenbrenner  

 Attachment B15‐1 from the Wisconsin DNR, 

 Attachment E1‐4 from State Senator Kapenga and State Representatives Allen and 

Neylon 

 Attachment E1‐5 from Waukesha County Executive Farrow  

 Attachment E1‐6 from Waukesha County Supervisor Crowley  

 Attachment E1‐7 from Waukesha County Supervisor Nelson 

 Attachment E1‐8 from Waukesha County Supervisor Paulson 

 AttachementE1‐9 from the Waukesha County Business Alliance and Metropolitan 

Milwaukee Association of Commerce 

The extent to which the project is nationally and regionally significant is detailed below: 

1. Waukesha is the first community in a straddling county to obtain an approved water 

diversion since the Compact was signed into law. The Compact procedures and its strict 

criteria were agreed to by eight Great Lakes states and two Canadian provinces, and 

adopted as U.S. federal law.  Waukesha’s application, and the thorough international 

review by those states and provinces, demonstrates that international cooperation and 

the Compact law both work.  

2. Waukesha’s transition from a groundwater source to a surface water source will also be 

an example for other communities on how to switch to a new water source while 

protecting public health. 

3. This Program is regionally significant because: 

a. It provides a sustainable water supply for the hub of Waukesha County. 

b.  It generates jobs for Waukesha and Southeastern Wisconsin.  

c. It creates a new revenue stream for the City of Milwaukee which may be used to 

address their lead service replacement issues.  
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d. It helps preserve the drinking water source for many southeastern Wisconsin 

communities by discontinuing the largest Wisconsin withdrawal from the St. Peter 

Sandstone aquifer and helping future recharge. 

e. It improves the health of the ecosystems by reducing the amount of radium and 

chlorides released into the environment and by reducing the negative impacts on 

area wetlands, lakes and streams caused by the drawdown in the aquifer.  

4. The Program also uses One Water principles to return water to the source via a Lake 

Michigan tributary, improving the fishery and regional angling opportunities by adding 

needed additional flow to the river with highly treated water after use by Waukesha. 

5. Examples of economic and public benefits generated by the Program include:  

a. Providing the residents, businesses and government of the City of Waukesha a 

certain and sustainable future anchored by sustainable water supply. This certainty 

is needed for the long‐term planning required of all municipalities to provide 

economic stability to their communities both locally and regionally.  

b. Creating jobs in the City of Waukesha and across Southeast Wisconsin. It is 

anticipated that the $286M Program will generate 4,500 construction jobs through 

2023 when the new water supply is fully transitioned.   

c. Creating a new revenue stream for Milwaukee Water Works, which allows them to 

maximize their return on investment in their water treatment and distribution 

system.  In providing Waukesha with potable water, Milwaukee Water Works will 

utilize available capacity in their existing treatment and distribution system.  The 

operation, maintenance and debt service costs encumbered by Milwaukee’s retail 

and wholesale customers for underutilized system capacity will be shared across a 

greater number of users, thereby reducing customers’ collective cost burden and 

helping Milwaukee address lead service issues. 

6. Termination of pumping from the St. Peter Sandstone aquifer will help restore both the 

severely depleted groundwater levels and the natural groundwater flow regime towards 

the Great Lakes Basin instead of away from it, benefitting communities in both 

Wisconsin and Illinois. 

7. Increasing flow to the Root River will benefit the fishery operation which is described 

further in Section 2.3.2 of Attachment B12‐1C, Volume 4 of 5 of Waukesha’s Diversion 

Application and Attachment E2‐1, a memorandum from the Wisconsin DNR on the 

benefits of the Program’s return flow to the salmon in the Root River. 

8. Radium in groundwater will no longer be pumped to the surface and will no longer be 

released to the environment as a byproduct of water treatment.  The amount of salt 

released into the environment will also be reduced as the amount of salt used for water 

softening will be reduced by up to 7 million pounds per year. 
 

2. New or innovative approaches: Describe the extent to which the project uses new or innovative 
approaches. [5 POINTS] 
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The Compact requires the return of all borrowed water, less consumptive use, to the Great 

Lakes Basin. This Program is taking the new and innovative approach of setting a precedent to 

exceed the Compact’s requirement by returning 100% of the borrowed water volume to the 

Great Lakes Basin. This approach sets a positive and protective precedent for having no impact 

on Great Lakes water levels.  

The water will be returned to the Great Lakes via the Root River, a Lake Michigan tributary. This 

innovative example of One Water principles uses highly treated wastewater as an 

environmental resource, not as waste to dispose of. It will enhance the flow in the river which, 

like many urban waterways, has been reported since 1996 to be too low. The increased flow will 

improve water quality in the river for parameters like phosphorus and will improve fish passage 

during dry periods, including spawning. For more details about these benefits refer to 

Attachment E2‐1, which is a memorandum from the Wisconsin DNR on the benefits of the 

Program’s return flow to the salmon in the Root River and Section 2.3.2 of Attachment B12‐1C, 

Volume 4 of 5 of Waukesha’s Diversion Application. 

Another innovative approach that is being taken as part of the Program is maintaining two 

outfalls at the Clean Water Plant. This will allow the operations staff some flexibility in how they 

operate during wet weather events so as to lessen the impact to both receiving waters by 

distributing the flow between the two rivers. 

Waukesha has also been a leader in its water conservation efforts, including the state’s first 

conservation rates and first toilet rebates. It offers rain barrel and showerhead rebates, provides 

conservation education in grade schools and works individually with business customers to help 

reduce their water use. 

The Utility has designed and constructed a pipe loop testing apparatus that will be used to 

predict the water quality of the new system to avoid water quality issues during the transition. 

This apparatus has been designed and built by the Utility in such a way that it can be used by 

other communities in the future to study and predict water supply transition conditions. 

 

3. Protection against extreme weather events: Describe the extent to which the project (1) protects 
against extreme weather events, such as floods or hurricanes, or (2) helps maintain or protect the 
environment. [5 POINTS] 
 

As stewards of the environment, the Utility is always looking for ways to improve the health of 
the environment while providing water to their customers.  To that end, the Program will more 
greatly protect the environment by eliminating Waukesha’s reliance on an unsustainable and 
contaminated ground water supply.  The Program eliminates the introduction of radioactive 
materials to municipal water and wastewater systems that would need to be removed and 
disposed of in a safe manner.  Additionally, the amount of salt released into the environment 
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will be reduced as the amount of salt used for water softening will be reduced by up to 7 million 
pounds per year. 
  
Discontinuation of pumping from the St. Peter Sandstone aquifer will help the severely depleted 
groundwater levels rebound and encourage the natural groundwater flow regime towards the 
Great Lakes Basin instead of away from it benefitting communities in both Wisconsin and 
Illinois. Adverse environmental impact on lakes, streams, wetlands, springs, and hundreds of 
acres of area wetlands from using groundwater will be prevented and the health of the 
environment will be improved. 
 
Waukesha is also maintaining two outfalls at the Clean Water Plant. This will allow the 
operations staff some flexibility in how they operate during wet weather events so as to lessen 
the impact to both receiving waters by distributing the flow between the two rivers. 

 
4. Serves energy exploration or production areas: Describe the extent to which a project serves 

regions with significant energy exploration, development, or production areas. [5 POINTS] 
 

While the Program isn’t serving a region with significant energy exploration, development or 
production, it will reduce Waukesha’s energy consumption and carbon footprint through the 
abandonment of existing, inefficient facilities and the design and construction of new, highly 
efficient facilities, thereby making available energy resources for the region. The improvements 
include: 

 

 Eliminating the use of multiple high‐head well pumps,  

 Use of new higher‐efficiency pumps,  

 Use of newer high‐efficiency electrical equipment,  

 Maximize pumping during electrical utility off‐peak power periods to minimize total 
system electrical loads, and 

 Reducing driving distances for operators between sites they have to maintain. 

 Investigating the use of microturbines for energy recovery in the Return Flow pipeline. 
 
5. Serves regions with water resource challenges: Describe the extent to which a project serves 

regions with significant water resource challenges, including the need to address (1) water quality 
concerns in areas of regional, national, or international significance; (2) water quantity concerns 
related to groundwater, surface water, or other resources; (3) significant flood risk; (4) water 
resource challenges identified in existing regional, state, or multistate agreements; and (5) water 
resources with exceptional recreational value or ecological importance. [10 POINTS] 
 

The St. Peter Sandstone aquifer spans north‐south from Minnesota to Arkansas and east‐west 
from Illinois into Nebraska and South Dakota. Water levels in that aquifer in southeastern 
Wisconsin have declined by hundreds of feet, due in part to a shale confining layer that restricts 
recharge by rain and snowmelt. Because this drawdown is greater than 150 feet, Waukesha 
County and the counties surrounding it were designated by the State of Wisconsin as a 
groundwater management area in 2003 – one of only two such areas in the state.  
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The City of Waukesha currently has the largest withdrawal from that aquifer.  Its Program will 
end that withdrawal and switch to using and returning a sustainable supply of Lake Michigan 
water instead.  
 
Ending that withdrawal will help the sandstone aquifer recover, benefiting the other 
southeastern Wisconsin communities that use it as their drinking water supply.  In addition, the 
recovery of the aquifer and the prevention of the need to drill additional wells in shallow 
aquifers will benefit area lakes, streams, spring, and hundreds of acres of wetlands. It will also 
end the unintentional diversion of 500 million gallons per year form the Great Lakes 
groundwater basin into the Mississippi River groundwater basin due to hydrological 
interconnections. Refer to the John Jansen memorandum on aquifer levels dated November 25, 
2015 in Attachment B12‐1D.  

 
The Program will address the water resource challenges across regional multistate agreements; 
by being the first for a community in a county straddling the Great Lakes‐St. Lawrence River 
Basin to access Great Lakes water through the Compact. Successful implementation of the 
Program will set industry precedents for solving water quality and water scarcity challenges for 
at‐risk water supplies in other Great Lakes Communities eligible to receive Great Lakes water 
through the Compact. 
 

The flow in the Root River, like many urban waterways, has been reported since 1996 to be too 

low. The Program will return highly treated wastewater to the Great Lakes via the Root River, a 

Lake Michigan tributary. The increased flow in the river will improve water quality in the river 

for parameters like phosphorus and will improve fish passage during dry periods, including 

spawning. For more details about these benefits refer to Attachment E2‐1, which is a 

memorandum from the Wisconsin DNR on the benefits of the Program’s return flow to the 

salmon in the Root River and Section 2.3.2 of Attachment B12‐1C, Volume 4 of 5 of Waukesha’s 

Diversion Application. 

Refer to Section 7 of Attachment B12‐1D, City of Waukesha Application for Lake Michigan 
Diversion with Return Flow, Volume 5 of 5 and Attachment B12‐1D, John Jansen Memorandum 
on Aquifer Levels, for further details.  

 
 
6. Addresses identified priorities: Describe the extent to which the project addresses identified 

municipal, state, or regional priorities. [10 POINTS] 
 
This Program implements the recommendation of the Regional Water Supply plan which was 
developed to manage the regional resources given the magnitude of the drawdown in the 
aquifer. 
 
This Program also meets the strict criteria of the Great Lakes Compact for a community in a 
straddling county that is in need of a new water supply as shown in Section I of Attachment B5‐
1, Waukesha’s Final Decision. The thorough and cooperative review by states and provinces of 
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the United States and Canada showed that the Great Lakes‐St. Lawrence River Basin Compact 
(Compact) is a workable and effective agreement for protecting the shared resources of the 
Great Lakes.   
 
The Compact bans diversions of Great Lakes water to protect the Great Lakes Basin water cycle. 
The two exceptions are for Straddling Communities and, if they have no reasonable alternative, 
Communities in Straddling Counties. In June 2016, Waukesha’s Diversion Application was 
unanimously approved by Regional Body’s eight States and supported by the two Canadian 
provinces bordering the Great Lakes. Waukesha's Program is the first diversion by a community 
in a straddling county to be considered since the Compact was signed into law in 2008.   
 
This conclusion is documented in Attachments B12‐2A, B12‐3B and B12‐3C, the Future Water 
Supply Report dated March 2002, and the SEWRPC Planning Report No. 52 A Regional Water 
Supply Plan for South Eastern Wisconsin – Volumes 1 and 2 dated December 2010. 
 
In 2003, the State of Wisconsin adopted legislation that identified two area of the state that 
have severe groundwater drawdowns of more than 150 feet, designating them as Groundwater 
Management Areas. The area surrounding Waukesha is one of those areas.  Waukesha is the 
largest user of the depleted aquifer. Ending its use of groundwater will help meet the State’s 
goal of recovery, 2003 Wisconsin Act 310. 
 
Waukesha’s highly treated return flow to Lake Michigan will be via the Root River. Flow 
augmentation for the Root River has been identified as a need by the regional planners at 
SEWRPC since 1966 and reaffirmed in 1979. Waukesha’s return flow will increase the flow in the 
river and benefit the fishery, including during critical spawning periods. This flow augmentation 
will also benefit the WDNR’s Root River Steelhead Facility. This facility collects steelhead, brown 
trout, Coho salmon and Chinook salmon eggs that help support regional fisheries and angling 
opportunities. The facility would benefit from the increased flow provided under the Program 
because more fish will be able to reach the facility, resulting in increased egg collection, 
described further in Section 3.1.3 in Attachment B12‐1C, Volume 4 of 5 of the Diversion 
Application. 
 
According to a 2012 WDNR memo, Attachment E2‐1, “These low flows have a very negative 
impact on the fishery. Understandably, this also results in a significant decrease in the 
department’s ability to collect adequate supplies of eggs for our hatcheries. Further, the angling 
opportunities are greatly diminished downstream of the Horlick Dam. In short, no water means 
few fish, inadequate or hard to obtain egg collection and a decreased number of anglers. As a 
result we believe that increasing the total stream flow by about 15 cfs (the average return flow 
from Waukesha) would be beneficial to our fisheries program goals for the Root River and for 
Lake Michigan.” 
 
The Program addresses regional priorities to a significant level which has resulted in great 
support throughout the region. Please see the following attachments for letters of support: 

 Attachment E1‐1 from Senator Baldwin  

 Attachment E1‐2 from Senator Johnson,  
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 Attachment E1‐3 from Congressman Sensenbrenner  

 Attachment B15‐1 from the Wisconsin DNR, 

 Attachment E1‐4 from State Senator Kapenga and State Representatives Allen and 

Neylon 

 Attachment E1‐5 from Waukesha County Executive Farrow  

 Attachment E1‐6 from Waukesha County Supervisor Crowley  

 Attachment E1‐7 from Waukesha County Supervisor Nelson 

 Attachment E1‐8 from Waukesha County Supervisor Paulson 

 AttachementE1‐9 from the Waukesha County Business Alliance and Metropolitan 

Milwaukee Association of Commerce 
7. Repair, rehabilitation, or replacement: Describe the extent to which the project addresses needs 

for repair, rehabilitation or replacement of a treatment works, community water system, or aging 
water distribution or wastewater collection system. [20 POINTS] 
 

The Utility is implementing a Program to address its water supply needs by transitioning 

Waukesha’s water supply from groundwater to Lake Michigan water. This Program will 

transition Waukesha’s water supply from a depleted, contaminated supply that would cost 

millions to treat and is unsustainable to a Great Lakes water supply that meets all federal and 

state standards and is sustainable because it returns the water back to the supply‘s watershed. 

The aquifer which Waukesha currently uses is severely drawn down and contains naturally‐

occurring radium in quantities that exceed state and federal drinking water standards. The 

purpose of the Program is to plan, design, construct, and commission infrastructure with a 100‐

year useful life necessary to transition Waukesha’s water supply. New facilities and equipment 

will be constructed that will replace infrastructure that is maintenance intensive and nearing the 

end of its useful life, and that has had multiple pump failures. New equipment will be more 

energy efficient, the water supply and return flow pipelines are being designed for a service life 

in excess of 50 years, and the Utility will eliminate all known lead pipe and fittings within its 

distribution system.  

 
8. Economically stressed communities: Describe the extent to which the project serves economically 

stressed communities, or pockets of economically stressed rate payers within otherwise non‐ 
economically stressed communities. [10 POINTS] 
 

Waukesha has no reasonable water supply alternative to the Program to switch to a Great Lakes 
water supply, but the $286 million program will be a burden for ratepayers in a city of 
approximately 72,000 people. The greatest impact will be on those with fixed or low incomes. 
The City of Waukesha residents include economically stressed rate payers comprised of elderly 
individuals that are on fixed incomes and low‐income families.  The US Census website 
(census.gov, June 5, 2018) lists the median household income in Waukesha at $59,866 in 2016 
dollars based on data from 2012‐2016 with approximately 11% if the population living in poverty 
and approximately 12% of the population over 65 years old.  By comparison, Waukesha County 
has a median household income of $78,268 in 2016 dollars based on data from 2012‐2016 with 
approximately 5% of the population living in poverty and approximately 17% of the population 
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over 65 years old (census.gov, June 5, 2018). Lastly, 30% percent of the students in Waukesha 
Public Schools are economically disadvantaged as stated in Wisconsin’s Department of 
Instruction statistics.  
 
The selection of the City of Milwaukee as Waukesha’s water supplier provided Waukesha the 
opportunity to reduce the Program capital costs and annual revenue requirements. In addition, 
as described in Section D of this Letter of Intent, Waukesha’s financial plan is structured to 
spread capital costs evenly across the construction schedule to achieve regular and predictable 
rate increases. 
 
In entering into a Water Service Agreement with the City of Milwaukee, Waukesha will become 
Milwaukee Water Works’ largest wholesale customer, providing millions of dollars per year in 
new revenue. The increased system demand for Milwaukee provides Milwaukee rate payers a 
return on their investment by maximizing the use of existing treatment and transmission system 
capacity allowing Milwaukee Water Works to reinvest in their system while minimizing rate 
increases.  This benefits Milwaukee’s economically stressed rate payers where the median 
household income is $36,801 in 2016 dollars based on data from 2012‐2016 with approximately 
28% if the population living in poverty (census.gov, June 5, 2018). 

 
9. Reduces exposure to lead: Describe the extent to which the project reduces exposure to lead in the 

nation’s drinking water systems or ensures continuous compliance with contaminant limits. [20 
POINTS] 
 

The Program will reduce exposure to lead in the drinking water system and continue operating 
Waukesha’s water system within compliance of contaminant limits by: 

 

 Conducting a pipe loop test to study the water quality impacts the transition from 
ground water to surface water may have on the existing water system.  The study will 
evaluate the impacts the transition from sodium hypochlorite to chloramines for 
disinfection and sodium silicates to orthophosphates for corrosion protection may have 
and to protect against exposure to lead in the distribution system and in premise piping 
beyond the extent of distribution system. A Pipe Loop Test Plan has been approved by 
the Wisconsin Department of Natural Resources (WDNR) and testing is underway.  The 
testing will be done over a 12 month period and the results will be utilized to develop a 
water supply transition plan that will preclude negative water quality impacts. 

 Through its ongoing distribution system improvements, the Waukesha Water Utility will 
eliminate all known lead pipe and fittings within its distribution system. 

 A component of the Water Service Agreement between the Cities of Milwaukee and 
Waukesha is the payment by Waukesha to Milwaukee of a $2.5 million infrastructure 
fee.  Milwaukee’s Mayor Tom Barrett, in his State of the City address on February 26, 
2018, stated that the infrastructure fee will be used to fund lead lateral replacement 
within Milwaukee’s distribution system. Reference page 7 of Mayor Barrett’s State of 
the City address included as Attachment E9‐1 or online at 
http://city.milwaukee.gov/ImageLibrary/Groups/MayorAuthors/2018/SOTC/sotcAddres
s2018.pdf. 
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For information about the infrastructure fee, refer to the Water Service Agreement and 
Intergovernmental Agreement between the Cities of Milwaukee and Waukesha dated 
December 2017 included in Attachments E9‐2A and E9‐2B, respectively. 

 
10. Readiness to proceed: Describe the readiness of the project to proceed toward development, 

including a demonstration by the prospective borrower that there is a reasonable expectation that 
the contracting process for construction of the project can commence by not later than 90 days 
after the date on which a Federal credit instrument is obligated for the project. [50 POINTS] 
 

Multiple reviewing jurisdictions (eight states, two Canadian provinces, Wisconsin DNR, SEWRPC, 
and the City of Waukesha) have concluded that Waukesha has no reasonable water supply 
alternative to the switch to Great Lakes water that will be constructed and implemented under 
the Program. As described in Attachment B15‐1, the WDNR is currently working closely with the 
city to obtain and review information that is required to issue required permits and while no 
permits have been issued for this project, the City of Waukesha has discussed the permitting 
with the DNR and together we have worked through all of the significant technical details. At 
this point in the process, nothing has arisen to change their view that it is approvable and 
permits will be issued.  
 
In addition, Waukesha must meet a September 1, 2023 deadline for full compliance with state 
and federal drinking water standards for radium. It is on track to begin construction by January, 
2020 in order to meet that deadline. A variety of agency coordination meetings have been held 
to discuss the Program, review coordination activities and schedules, discuss construction 
permit considerations, and identify items that agencies would like to be addressed. These initial 
meetings were held with the PSC, WDNR, Wisconsin Department of Transportation (WisDOT), 
Franklin, City of New Berlin (New Berlin), City of Muskego (Muskego), Town of Waukesha, 
Waukesha County, Milwaukee County, and the U.S. Army Corps of Engineers (USACE).These 
meetings have been held to proactively address concerns of the local authorities having 
jurisdiction to expedite the permitting and construction process.  
 
Waukesha’s Program is progressing toward a planned bid advertisement in November, 2019. As 
shown on the Program Critical Path Schedule in Attachment B11‐1, the design will be complete 
and submitted to with Wisconsin Department of Natural Resources (WDNR) by July, 2019 for 
construction permits.  

 
The following steps have occurred to position Waukesha to advertise for bid the construction of 
its new water supply: 

 

 On June 21, 2016, the eight Great Lakes states making up the Compact Council approved 
the City of Waukesha’s Diversion Application (see Attachment E10‐1) 

 In July 2017, the Utility’s original Stipulation and Order for Judgment requiring complete 
compliance with the federal and state Radionuclide Standards by no later than June 30, 
2018 was amended to require compliance or transition to the new Lake Michigan Water 
Supply by September, 2023 (see Attachments B5‐3A and B5‐3B) 
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 Water Supply and Return Flow Route Studies were completed in May 2018 (see 
Attachments B12‐8A‐F and B12‐9A‐I) 

 The Preliminary Design Report was completed in May 2018 (see Attachment B4‐1) 
 
The following steps will take place to position Waukesha to advertise for bid the construction of 
their new water supply: 

 

 Completion of design by October 2019 

 Pipe Loop Testing Report completion by January 2020, with preliminary WDNR approval 
in June 2019 

 Wisconsin Public Service Commission, Wisconsin Department of Natural Resources and 
Army Corps of Engineers Approvals in July 2019. 

 
The Program has been strategically organized into multiple Contract Packages. Separate 
Contract Packages provide clarity to governing agencies who have responsibility for oversight of 
the design, permitting and funding requirements for both the potable and non‐potable water 
systems. Additionally, separate Contract Packages allow greater opportunities for participation 
by local contractors and vendors, in conjunction with larger, national contractors, to work on 
the Contract Packages that include the type of construction that the firms specialize in. A diverse 
combination of local and national contractors with sufficient bonding and personnel capacities 
will allow for greater competition during bidding.  
 
As the Program progresses through permitting and design, the Program Schedule will be 
reviewed and updated. As necessary, adjustments will be made to the plans for design, 
permitting and bidding in order for the Program to advertise bids no later than November 2019 
and achieve the new water supply deadline in September 2023. 

 
 
11. Enables project to proceed earlier: Describe the likelihood that assistance under WIFIA would 

enable the project to proceed at an earlier date than the project would otherwise be able to 
proceed. [10 POINTS] 
 

The Financial Plan requires the use of interim financing to fund construction of the water supply 
Program Elements, due to limits in the Wisconsin Safe Drinking Water Loan Fund biennium 
funding levels.  The interest rate on any revenue bond issues is anticipated to be, at a minimum, 
100 basis points higher than WIFIA, with an even wider margin from the Wisconsin Safe Drinking 
Water Loan Program.  Use of WIFIA funding would not only lower the overall cost of the project, 
it would allow the project to begin earlier as the majority of the financing would be in place 
before the bidding process would commence.   
 
Lastly, the Utility’s goal is to even out rate increases over time to minimize financial impact to 
rate payers and obtaining lower cost funding allows the project to progress sooner while 
keeping the rate increases as smooth as possible.  Refer to Section D.4 of this Letter of Interest 
for more details on the Utility’s financial projections. 
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12. Financing plan: Describe the extent to which the project financing plan includes public or private 
financing in addition to assistance under WIFIA. [10 POINTS] 
 

The Utility intends to finance the remaining 61% of the project costs using the State of 
Wisconsin’s SRF programs and some general obligation debt. If the Utility does not receive the 
low‐interest loans through the SRF or WIFIA programs, it will issue utility revenue bonds as 
necessary to complete the project. 
 

13. Reduction of Federal assistance: Describe the extent to which assistance under WIFIA reduces the 
contribution of Federal assistance to the project. [10 POINTS] 
 

At this time, the project is not projected to receive federal funding, outside of the pass‐through 
nature of Wisconsin’s SRF programs. The WIFIA loan will increase the contribution of federal 
assistance to the project. The Utility will work with the Wisconsin SRF programs to maximize the 
local funding of each financing to assure that federal funding remains at or under the 80% 
federal funding maximum as stated in the WIFIA handbook. 
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Section F: Contact Information  
1. Primary point of contact  

 
Name:  Joseph Ciurro 
Title:  Administrative Services Manager 
Organization:  City of Waukesha Water Utility 
Street Address:  P.O. Box 1648 
City/State/Zip:  Waukesha, WI 53187‐1648 
Phone:  262‐409‐4420 
E‐mail:  jciurro@waukesha‐water.com 

 
 

2. Secondary point of contact 
 

Name:  Daniel Duchniak 
Title:  General Manager 
Organization:  City of Waukesha Water Utility 
Street Address:  P.O. Box 1648 
City/State/Zip:  Waukesha, WI 53187‐1648 
Phone:  262‐409‐4440 
E‐mail:  dduchniak@waukesha‐water.com 
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Section G: Certifications 
Please sign in the appropriate space and submit a scanned version of the signature page to EPA with 
your electronic Letter of Interest submission. 
 

1. National Environmental Policy Act:  The prospective borrower acknowledges that any project 
receiving credit assistance under this program must comply with all provisions of the National 
Environmental Policy Act of 1969 (42 U.S.C. 4321 et seq.) 

2. American Iron and Steel:  The prospective borrower acknowledges that any project receiving 
credit assistance under this program for the construction, alteration, maintenance, or repair of a 
project may only use iron and steel products produced in the United States and must comply 
with all applicable guidance. 

3. Prevailing Wages:  The prospective borrower acknowledges that all laborers and mechanics 
employed by contractors or subcontractors on projects receiving credit assistance under this 
program shall be paid wages at rates not less than those prevailing for the same type of work on 
similar construction in the immediate locality, as determined by the Secretary of Labor, in 
accordance with sections 3141‐3144, 3146, and 3147 of Title 40 (Davis‐Bacon wage rules). 

4. Lobbying:  Section 1352 of Title 31, United States Code provides that none of the funds 
appropriated by any Act of Congress may be expended by a recipient of a contract, grant, loan, 
or cooperative agreement to pay any person for influencing or attempting to influence an officer 
or employee of any Federal agency, a Member of Congress, or an employee of a Member of 
Congress in connection with the award or making of a Federal contract, grant, loan, or 
cooperative agreement or the modification thereof. The EPA interprets this provision to include 
the use of appropriated funds to influence or attempt to influence the selection for assistance 
under the WIFIA program. 
WIFIA prospective borrowers must file a declaration: (a) with the submission of an application 
for WIFIA credit assistance; (b) upon receipt of WIFIA credit assistance (unless the information 
contained in the declaration accompanying the WIFIA application has not materially changed); 
and (c) at the end of each calendar quarter in which there occurs any event that materially 
affects the accuracy of the information contained in any declaration previously filed in 
connection with the WIFIA credit assistance. 
The undersigned certifies, to the best of his or her knowledge and belief, that: 
1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or employee 
of an agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making 
of any Federal grant, the making of any Federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant, loan, or cooperative agreement. 

2. If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, 
the undersigned shall complete and submit Standard Form‐LLL, “Disclosure Form to Report 
Lobbying,” in accordance with its instructions. 








